CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
DRO0301 BROOKSIDE/BELKNAP DRAINAGE IMPROVEMENTS
DESCRIPTION

Provide design and construction for drainage improvements to the Brookside and Belknap subdivisions per the
recommendations outlined in the preliminary engineering report prepared by Kelly Kaluza and Associates in April of 2002,
and the reconstruction of South Belknap St. from Terry to Azalea in conjunction with the extension of the storm sewer system

north from Azalea St.

PROJECT MANAGER (S)

Mike Leech, Assistant Director of Public Works

CONSULTANT (S) Kelly Kaluza

CONTRACTOR (S) Fort Bend County
Drainage District, City of Sugar Land Street
and Drainage Division, South Coast
Contractors

BUDGET AMOUNT  $260,000

PROJECT COSTS BUDGET ACTUAL
| Design/Surveying (Ditches) | 25,000 | $21,950
Design/Surveying (Storm
sewer under Brooks) 25,000 $12,950
| Construction | 210,000 | $224,079
| Contingency ’ ’
TOTAL COSTS 260,000 ‘ 258,979
PROPOSED REVISED ACTUAL
PROJECT SCHEDULE DATE DATE DATE
Design/Surveying (Ditches) | 01/03-05/03 | 06/03 | 06/03
Design/Surveying (Storm
sewer under Brooks) 08/03 09/03 09/03
Construction (ditches) 07/03 | 07/03-08/03 09/03
2-04
Construction (Storm sewer 12103
under Brooks) 10/03 01/04 3-04

COMMENTS

TxDOT has caused delays with this project, as it has taken significantly
longer than anticipated to get the permit to cut across Brooks Street and
install the culverts and inlets. Construction is now scheduled to begin in
December. TxDOT has assured the City that the Permit will be forthcoming
as they want us to get out of the way so that they can re-do Brooks Street.
Funds have been added to cover costs associated with Upper Ditch H
project and the Matlage way extension. The remaining internal (within
subdivision) storm sewer to be designed later on in 2004 as construction
funding is programmed in the CIP for 2005.
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